



REPORT TO LANDULPH PARISH COUNCIL - WORKING GROUP UPDATE Please complete and submit this form for Working Group updates to be considered by Landulph Parish Council.	
TITLE	Landulph Orchard Green
DATE OF UPDATE	15 September 2025
ACTIVITIES TO REPORT	<p>Update on Grants</p> <p>Community Chest: One year 120GB data only SIM (£40.42 ex VAT) installed in router on 15 August. Used 2GB in 1 month including use for credit card processing during event on 31 August. Privacy aspects of camera reviewed and access to SD card limited via Zoho NatureSpy group. Motion sensor doesn't seem to detect general movement of people in the field (unless moving the camera). SD card will be regularly wiped. We need a policy for wildlife cameras and a notice in the field. Camera currently removed while earthworks are underway. Still to purchase a weather station. Funds remaining £606.45.</p> <p>Y4 CAP3 Community Levelling Up: Thanks to Landulph Festival for a very successful event on 31 August attended by about 130 people: Duchess Green Celebrates with Barrett's Privateers. Event ran smoothly using a Saltash Red Bus and access to the Church Car park, sound systems all solar powered, composting toilet and new blackboards purchased through the grant. Landulph Festival provided a pop up bar from a land-rover. Ground works started and planned for September (rain permitting). Funds committed £8019.27. Funds remaining £21,980.73. First claim to be submitted at end September 2025.</p> <p>Meetings 12 August, 11 September 2025</p> <ol style="list-style-type: none"> 1. Further discussion about entrance surfacing resulted in agreement to use road planings. Site visit on 23 September to define entrance wall locations for Duchess Green (time to be confirmed). 2. Visibility on social media to be increased and new enewsletter be created to improve communication about developments in Landulph Orchard Green. 3. Discussed precautions needed when weeding in areas with hemlock. Hemlock by the turning circle removed. 4. Maintenance undertaken includes water system, gate to Duchess Green and extensive grass cutting. Composting toilet operational but still requires some painting (and solar lights). Thanks to volunteers. 5. Greeting cards printed to raise awareness. 6. Discussed possible further activities for children and agreed to include a valley and bridge in the Children's mound, invite the school later in the autumn term and possibly include a geocache or QR code info points to help record visitors. 7. Volunteer weekend proposed for Saturday 1 November 2-4pm and Sunday 10-12am. In the meantime, adhoc groups needed for preparing for groundworks in Duke Orchard and rolling paths in Duchess Green. 8. Activities planned for Church fair on 27 September. <p>Visits to Landulph Orchard Green</p> <p>Choir rehearsal in Duchess Green 21 August including a sound check for event on 31 August. On 7 September, Paul Cadon visited Landulph Orchard Green. FIPL</p>

	Panel visiting on 11 November. Volunteers often meet visitors in the fields and sometimes they provide comments (all positive) in the notebooks.
COUNCILLORS INVOLVED	Clare Tagg, Martin Worth

RECOMMENDATIONS (including any communications)	<ol style="list-style-type: none"> 1. Increased social media reporting of events and activities in Landulph Orchard Green 2. New eNewsletter (using Zoho system) for Friends and Volunteers of LOG.
--	---

COSTS (ie contractor costs, purchase costs, ongoing costs) Detail any funding required from the Parish Council (Landulph Parish Council to consider affordability / budget / precept; and also whether it has the power to spend on this).	
Date of full Landulph Parish Council	15 September 2025