

REPORT TO LANDULPH PARISH COUNCIL - WORKING GROUP UPDATE				
Please complete and submit this form for Working Group updates				
to be considered by Landulph Parish Council.				
TITLE	Landulph Orchard Green			
DATE OF UPDATE	16 July 2025			
ACTIVITIES TO REPORT	Update on Grants FIPL: All claims now settled with variations agreed. Underspend £28.09. Report summarising activity and costs submitted to July Parish Council Meeting. Community Chest: Solar powered router and WiFi enabled wildlife camera purchased (£202.05) and successfully tested in the field with video uploaded to NatureSpy App from where it can be shared. Next steps are to purchase a data only SIM, install router and camera and purchase weather station. Funds remaining £654.95. Y4 CAP3 Community Levelling Up: Application for £30,000 grant successful. This grant requires matched funding of £3000 and has to be completed by 31 December 2025. This has an accessibility and events focus and has a number of objectives including at least 3 events, composting toilet, field shelter, improved paths and entrance, increases in volunteering roles. Composting toilet purchased and under construction in Duchess Green, Field Shelter for Duke Orchard ordered, website redesign for landulph.org ordered to support events. Two events underway: school nature treasure hunt (26 June), Landulph Festival organising Duchess Green Celebrates with Barrett's Privateers on 31 August (2-6pm). Funds committed £7,788.58. Funds remaining £22,211.42. Meetings 1 July (in Duchess Green), 14 July (in Duchess Green) 2025 1. Main discussion on 1 July centred around Y4 CAP3 grant. For Duchess Green: agreed that top soil should be used on area at top of TGMS and level sports area below lower field shelter. Only landscaping required by contractors is to remove clumps of grass from the pond and limited shaping of children's mound. Turning circle and old track to be rolled 803 (on top of shillet from heaps), removable barrier across old track about 6 metres in. Site of composting toilet (uphill from dead hedge) agreed following investigation. Agreed to cut grass in upper picnic area, sports area and around trees. For Duke Orchard, upper picnic circle to be extended to accommodate field shelter. Improving accessibility of paths in both fields to be pr			

	Visits to Landulph Orchard Green Visit on 26 June of about 44 pupils from Landulph School with staff and Governors to undertake a Nature Treasure Hunt organised by Landulph Climate Group was regarded as a great success.
COUNCILLORS INVOLVED	Clare Tagg, Martin Worth

RECOMMENDATIONS (including any communications)	donation. Landulph (except the	nised by Landulph Festival CIC to be free with optional Donations to be split between Landulph Festival CIC and Orchard Green. Landulph Festival CIC to bear costs of event donation to Saltash Red Bus (£30) to be paid from Y4 CAP3 urch carpark to be open using donation box and Church to be
	used if we	t.

COSTS	1. Delegated authority to purchase items within Y4 CAP3 grant.
(ie contractor costs, purchase costs,	2. Suggest I purchase EE PAYG MBB 120GB 12 Months SIM for
ongoing costs)	Community Chest project which has no contract and lasts up to 12 months. This will limit the cost and allow us to assess the data
Detail any funding required from the Parish Council	requirements.
(Landulph Parish Council to consider	
affordability / budget / precept; and	
also whether it has the power to	
spend on this).	
Date of full Landulph Parish	21 July 2025
Council	