



**REPORT TO LANDULPH PARISH COUNCIL
WORKING GROUP UPDATE**

Please complete and submit this form for any project proposals or Working Group updates to be considered by Landulph Parish Council.

| | |
|--|--|
| TITLE | Playing Field Working Group Update |
| DATE OF UPDATE | 16 February 2026 |
| ACTIVITIES TO REPORT | <p>The work needed for replacing the fence has been split into 3 elements of budget:</p> <ol style="list-style-type: none"> 1. Purchase of fencing materials. Recycled plastic, coloured oak 2. Installation (labour only) 3. Purchase of ancillary equipment, nuts and bolts etc. <p>Prices received for the first 2 are to be considered in part 2 of the meeting as they include confidential monies. We need approval for delegated authority to buy the ancillary goods.</p> <p>We aim to get this work done in the spring. There is approx. 2-month lead time on the fencing supply.</p> <p>No response yet for a parishioner to help repair the tractor.</p> |
| COUNCILLORS INVOLVED | Cllr P Braund, Cllr L Gawith, Cllr G Braund |
| RECOMMENDATIONS (including any communications) | That delegated authority is given to the Working Group for purchase of ancillary equipment – s/s nuts, bolts, washers, hinges and 100 bags of postcrete. Expected budget £1,326. |
| COSTS (ie contractor costs, purchase costs, ongoing costs) | Final price to be confirmed but approx. £21k funded from playground earmarked reserves. |
| Detail any funding required from the Parish Council (Landulph Parish Council to consider affordability / budget / precept; and also whether it has the power to spend on this). | |
| Decision of full Landulph Parish Council | |
| Date | 16 February 2026 |