



**REPORT TO LANDULPH PARISH COUNCIL
WORKING GROUP UPDATE**

Please complete and submit this form for any project proposals or Working Group updates to be considered by Landulph Parish Council.

TITLE	Searl Family Memorial Field Working Group Update
DATE OF UPDATE	20 April 2026
ACTIVITIES TO REPORT	<ol style="list-style-type: none"> 1. We were unsuccessful in our CIL grant application. 2. There is still no feedback from any of the cricket or rugby teams 3. Octopus have at last disconnected our meter (1st April). They reported a loose fitting to Nation Grid who are coming on April 24th to make it safe. The visit is free of charge. 4. The working group needs to arrange a new meeting to start a strategy/plan on the way forward.
COUNCILLORS INVOLVED	Cllr Ansell, Cllr G Braund, Cllr Gawith, Cllr P Morris
RECOMMENDATIONS (including any communications)	For noting
COSTS (ie contractor costs, purchase costs, ongoing costs) Detail any funding required from the Parish Council (Landulph Parish Council to consider affordability / budget / precept; and also whether it has the power to spend on this).	
Decision of full Landulph Parish Council	N/A
Date	20 April 2026