



**REPORT TO LANDULPH PARISH COUNCIL
WORKING GROUP UPDATE**

Please complete and submit this form for any project proposals or Working Group updates to be considered by Landulph Parish Council.

TITLE	Playing Field Working Group Update
DATE OF UPDATE	11 June 2026
ACTIVITIES TO REPORT	<p>The replacement of the playground fence on the playing field started on 8 June, and is progressing well.</p> <p>A parishioner complained that we have modified the fence alignment adjacent to the swings. Cllr P Braund and Cllr Gawith met the parishioner and explained that we had taken the opportunity to increase the free area around the swings so that when the swings need to be replaced in the future there would be adequate clearance in accordance with playground clearance guidance. If we didn't do this now, then we would need to do it in the future. The plastic bench which is currently outside the fence will be placed inside the fence so that parents have somewhere to sit. There is no extra cost to the council as the same length of fence is involved.</p> <p>We also had feedback from the grass cutter contractor that he only had one incident last year of having to clear dog fouling. Thank you to all parishioners who use the playing field.</p>
COUNCILLORS INVOLVED	Cllr P Braund, Cllr L Gawith, Cllr G Braund
RECOMMENDATIONS (including any communications)	None.
COSTS (ie contractor costs, purchase costs, ongoing costs)	
Detail any funding required from the Parish Council (Landulph Parish Council to consider affordability / budget / precept; and also whether it has the power to spend on this).	
Decision of full Landulph Parish Council	
Date	15 June 2026